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Contract No.: 04-0120F4
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Diary #: 401 Date: 11-Nov-2012 Sunday
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Const Calendar Day: 160
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Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours OT)
Date: 111112 (Sunday)
Weather: 45 deg. / Sunny

Field Work –
Workers had about 2m of s-wire to wrap. Workers did a butt splice after replacing the spool of s-wire. No
issue on that. Around 08:50am, workers starting wrapping.

Another crew was doing wrapping termination on the downhill side of PP 28 in cable band groove. This is
the last couple inches wide of wrap needed to wrap within the cable band groove. Workers performed two
cad welds to splice the wires together before wrapping the remaining bay of cable. Note that workers will
have to install permanent shims inside the groove after s-wire is installed. After workers finished wrapping
the wire into the CB groove I checked it. Workers installed temporary wood shims and installed it into the
CB groove. Later they would have to install the permanently steel shims. Then they moved to PP 30
downhill for s-wire termination.

I observed that at PP 32 downhill and PP 32 uphill other crews started wrapping the main cable. About
1:24pm, workers completed at PP 32 downhill and were prepping to move the pull machine to PP 34
downhill. The crew with the push machine wrapped about 12 feet of cable from PP 32 uphill. The crew
with the pull machine replaced the drum of s-wire. By 2:35pm, workers wrapped about 15 feet of cable
from PP 32 uphill. Then workers provided two cad welds before splicing the wires to replace the empty
drum with a full drum. Workers joined the wires together by doing a butt weld.
Note that on the downhill side of CB 28 on the main cable I observed an area where the s-wires appeared
to be gauged. The location was on the outboard side between 1 and 3 o’clock looking west of the main
cable. I informed the Cable lead of the potential issue.

Before the end of the day, workers covered the main cable that had zinc paste exposed with plastic sheets.

Office work: Worked on diaries.

Note: Tony Gillory worked 8 hours total today.
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